

Project: NBP Data Analysis Tool

Sprint #2

Date: 18.06.2026

Status: Concluded

1. Overview

The execution of the second sprint was highly successful, resulting in a fully operational application that fulfills all core functional requirements. The system architecture has stabilized, and the deliverables have been successfully accepted. However, three technical and documentation discrepancies were noted during the final review.

2. Technical & functional deficiencies

- Absence of a new release – although the source code is complete and stable, a new deployment package was not issued on GitHub.
- Incomplete test reporting – the delivered test report is structurally deficient, as it does not contain detailed test scenarios, only its outcomes.

3. Documentation deficiencies

- Transparent diagram backgrounds – diagrams were exported with transparent background, causing some of the visual elements and annotations to become invisible when rendered on standard light-themed screens.