

Project: NBP Data Analysis Tool

Sprint #1

Date: 11.06.2026

Status: Concluded

1. Overview

During the evaluation of the first sprint, several critical technical, architectural, and procedural gaps were identified. While these issues initially limited the application's maturity and team velocity, will served as the foundation for the successful refactoring and optimization observed.

2. Technical & functional deficiencies

- *Lack of user-friendly error messages* – the application lacks structured exception handling, raw error messages are shown to the user.
- *Missing PLN currency support in change distribution* – the exclusion of this currency severely limits practical utility of the financial analysis.
- *Deficient test reporting* – the tests have been carried out poorly. The person responsible for testing the solution did not perform extensive testing of every section of the application, instead focused on unit testing which was supposed to be done by the development team.

3. Teamwork deficiencies

- *Poor teamwork organization* – internal collaboration within the development team is weak and does not follow scrum methodology.
- *Absence of a proper backlog* – the project is operating without a proper product backlog. Technical tasks are not correctly defined, estimated or tracked, making it impossible to properly manage project scope.

4. Things that went well

The application is mostly working.